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COST ($ In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

2025 Joint Strike Fighter (JSF) 444,277 454,789 235,374 22,558 0 0 0 0 0 1,573,681

Quantity of RDT&E Articles 0 0 4 0 0 0 0 0 0 4

(U)  A.  Mission Description
The Joint Strike Fighter (JSF) Program will develop and field an affordable, highly common family of next generation strike fighter aircraft for the USN, USMC,
USAF and allies.  Current program emphasis is on facilitating the evolution of fully validated and affordable joint operational requirements, and demonstrating cost
leveraging technologies and concepts to lower risk prior to entering Engineering and Manufacturing Demonstration (E&MD) in FY 2001.  This is a joint program
with no executive service.  Navy and Air Force each provide approximately equal shares of annual funding for the program.  The United Kingdom (UK) is a
collaborative partner in this phase of the program and several other countries also participate.

(U)  FY 1998 ($ in Thousands):  (Breakout reflects Air Force, Navy, DARPA, UK, Multi-Lateral and Canadian funding)
− (U)  $717,026 Continued Concept Demonstration efforts by Boeing, Lockheed Martin and Pratt & Whitney including company unique technology

demonstrations and concept refinement for a tri-service family of aircraft.
− (U)     $34,956 Continued the Alternate Engine Program.
− (U)   $179,584 Continued technology maturation demonstrations and assessments in the areas of airframe, flight systems, manufacturing and producibility,

propulsion, and mission systems.  Continued systems engineering support for the Concept Demonstration Phase in the areas of system test, air
vehicle analysis and integration, advanced cost estimating, survivability, integrated flight and propulsion control and carrier suitability.

− (U)     $23,325 Continued technology maturation demonstrations and assessments in the area of prognostics and health management and supportability and
training.

− (U)     $20,642 Continued modeling and simulation activities to support strike warfare mission area analysis and requirements analysis efforts including Cost
and Operational Performance Trades (COPT)  to facilitate the Services’ joint requirements definition.

− (U)     $15,005 Continued mission support, including program office functions.
− (U)   $990,538 Total

(U)  FY 1999 ($ in Thousands):  (Breakout reflects Air Force, Navy, UK, Multi-Lateral, Canadian and Italian Funding)
− (U)   $670,284 Continue Concept Demonstration efforts by Boeing, Lockheed Martin and Pratt & Whitney inclluding company unique technology

demonstrations, complete final design and continue build of Concept Demonstrator Aircraft (CDA) and continue concept refinement for a tri-
service family of aircraft.
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− (U)     $25,790 Continue the Alternate Engine Program.
− (U)   $195,011 Continue technology maturation demonstrations and assessments in the areas of airframe, flight systems, manufacturing and producibility,

propulsion, and mission systems.  Complete approximately half of the demonstrations.  Continue systems engineering support for the Concept
Demonstration Phase in the areas of system test, air vehicle analysis and integration, advanced cost estimating, survivability, integrated flight
and propulsion control and carrier suitability.

− (U)     $28,009 Continue technology maturation demonstrations and assessments in the area of prognostics and health management and supportability and
training.

− (U)     $13,328 Continue modeling and simulation activities to support strike warfare mission area analysis and requirements analysis efforts including COPT
to facilitate the Services’ joint requirements definition.  Complete requirements analysis in support of final requirements document.  Continue
modeling and simulationi support testing, training, and refinement of concept of operations for the weapons system (simulation based
acquisition).

− (U)     $15,174 Continue mission support, including program office functions.
− (U)       $7,980 Anticipated General Reductions.
− (U)     $11,003 Portion of extramural program reserved for Small Business Innovative Research (SBIR) assessment in accordance with 15 USC 638.  (USN

Only)
− (U)     $11,219 Identified as a source for SBIR. (USAF only)
− (U)   $977,798 Total

(U)  FY 2000 ($ in Thousands): (Breakout reflects Air Force, Navy, UK, Multi-Lateral and Canadian Funding)
− (U) $357,791 Continue Concept Demonstration efforts by Boeing, Lockheed Martin and Pratt & Whitney including ground and flight demonstrations and

concept refinement for a tri-service family of aircraft.  Request proposals from contractors for their designs and EMD programs.
− (U)   $33,000 Continue the Alternate Engine Program.
− (U)   $76,000 Continue technology maturation demonstrations and assessments in the areas of airframe, flight systems, manufacturing and producibility,

propulsion and mission systems.  Continue systems engineering support for the Concept Demonstration Phase in the areas of system test air
vehicle analysis and integration, advanced cost estimating, survivability, integrated flight and propulsion control and carrier suitability.

− (U)   $22,438 Continue technology maturation demonstrations and assessments in the area of prognostics and health management and supportability and
training.

− (U)   $10,000 Continue modeling and simulation activities to support strike warfare mission area analysis and requirements analysis efforts including COPT
to facilitate the Services’ joint requirements definition.  Support analysis as required for final Joint Operational Requirements Document
(JORD) coordination and signature.  Continue modeling and simulatioin support testing, training, and refinement of concept of operations for
the weapons system (simulation based acquisition).

− (U)   $11,183 Continue mission support, including program office functions.
− (U) $510,412 Total
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(U)  FY 2001 ($ in Thousands): (Breakout reflects Air Force, Navy, UK, Multi-Lateral and Canadian Funding)
− (U)   $20,092 Complete Concept Demonstration efforts by Boeing, Lockheed Martin and Pratt & Whitney including ground and flight demonstrations and

concept refinement for a tri-service family of aircraft.  Perform source selection evaluation to down-select for final design.
− (U)            $0 Complete this phase of the Alternate Engine Program.
− (U)   $13,303 Complete any remaining technology maturation demonstrations and assessments in the areas of airframe, flight systems, manufacturing and

producibility, propulsion and mission systems.  Continue systems engineering support for the Concept Demonstration Phase in the areas of
system test, air vehicle analysis and integration, advanced cost estimating, survivability, integrated flight and propulsion control and carrier
suitability.  Support analyses required for Milestone II.

− (U)   $11,945 Complete technology maturation demonstrations and assessments in the area of supportability and training.
− (U)     $3,400 Complete  modeling and simulation activities to support Milestone II analyses.  Complete modeling and simulation support testing, training,

and refinement of concept of operations for the weapons system (simulation based acquisition).
− (U)     $1,880 Complete mission support, including program office functions
− (U)   $50,620 Total

(U)  B.  Budget Activity Justification:
This program is funded under DEMONSTRATION & VALIDATION because it includes all efforts necessary to evaluate integrated technologies in as realistic an
operating environment as possible to assess the performance of advanced technology.

(U)  C.  Program Change Summary ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001
Total
Cost

(U)  Previous President’s Budget (FY 1999 PB) 432,277 456,137 239,659 22,988 1,567,744
(U)  Appropriated Value 458,052 456,137
(U)  Adjustments to Appropriated Value

a.  Congressional/General Reductions -15,086 -1,348
b.  SBIR -10,749
c.  Omnibus or Other Above Threshold Reprogram
d.  Below Threshold Reprogramming 14,999

(U)  Adjustments to Budget Years Since FY 1999 PB -2,939 -4,285 -430 -5,937
(U)  Current Budget Submit/FY2000 PB 444,277 454,789 235,374 22,558 1,573,681
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(U) $11,219 thousand identified as a source for SBIR.

(U)  Significant Program Changes: FY98 reduction of -$2,939 thousand resulted from USAF omnibus reprogramming.  General reduction of -$1,348 in FY 99 reflects  -
$60 thousand for Administrative and Advisory Services and -$1,288 thousand for revised economic assumptions.  FY00 reduction of -$4,285 thousand and FY 01
reduction of -$430 thousand reflects Inflation adjustment.

(U)  D.  Other Program Funding Summary ($ in Thousands):  This is a joint program with no executive service.  The United Kingdom is a full collaborative partner in
this phase of the program, and several other countries also participate.

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
To

Compl
Total
Cost

(U)  RDT&E
        0603800N

448,236 468,509 241,238 25,762 0 0 0 0 0 1,635,252

(U)  RDT&E
        0603800E

20,925 0 0 0 0 0 0 0 0 118,006

(U)  United
        Kingdom

55,000 34,000 26,000 0 0 0 0 0 0 200,000

(U)  Multi-Lateral* 17,800 7,500 5,100 1,700 0 0 0 0 0 32,100
(U)  Canada 4,300 3,000 2,700 600 0 0 0 0 0 10,600
(U)  Italy 10,000 10,000

* Netherlands, Norway and Denmark

(U)    Related Program Funding Summary ($ in Thousands):   Milestone II for E&MD of the Joint Strike Fighter (JSF) is planned in FY 2001.

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
To

Compl
Total
Cost *

(U)  RDT&E
        0604800F

0 0 0 536,586 1,332,890 1,814,352 1,871,288 1,649,464 TBD** TBD**

(U)  RDT&E
        0604800N

0 0 0 535,757 1,338,397 1,823,084 1,881,144 1,658,884 TBD** TBD**

* Excludes anticipated foreign funding which is TBD.
** TBD pending completion of the December 1998 Selected Acquisition Report (SAR).
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(U) Related Procurement Funding:
Advanced Procurement for the Joint Strike Fighter (JSF) is planned in FY 2004.

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
To

Compl
Total
Cost

(U)  Procurement
        0207142F - JSF Squadrons

0 0 0 0 0 0 18,000 599,983 TBD TBD

(U)  Procurement
        0204800N - JSF Squadrons

0 0 0 0 0 0 0 58,532 TBD TBD

(U)  E.  Acquisition Strategy:
Program activities center around three distinct objectives that provide a sound foundation for the start of Engineering and Manufacturing Development (EMD) in
2001:

(1)  facilitating the Services’ development of fully validated, affordable operational requirements;
(2)  lowering the risk by investing in and demonstrating key leveraging technologies that lower the cost of development, production and ownership; and
(3)  demonstrating operational concepts.

Early warfighter and technologist interaction is an essential aspect of the requirements definition process, and key to achieving JSF affordability goals.  To an
unprecedented degree, the JSF program is using cost-performance trades early as an integral part of the weapon system development process.  The Services are
defining requirements through an iterative process, balancing weapon system capability against life cycle cost at every stage.  Each iteration of the requirements is
provided to industry.  They evolve their designs and provide cost data back to the warfighters.  The warfighters evaluate trades and make decisions for the next
iteration.  This process produced the Services’ first Joint Initial Requirements Document (JIRD I) in 1995 and the second and third iterations in 1997 and 1998,
respectively.  The Services continue to refine their requirements through this process which will culminate in the Joint Operatioinal Requirements Document (JORD)
in FY 2000 to support the Milestone II decision.

A sizable technology maturation effort is underway to reduce risk and life cycle cost (LCC) through technology maturation and demonstration.  The primary
emphasis is on technologies which have been identified as high payoff contributors to affordability, supportability, survivability and lethality.  Numerous
demonstrations have been accomplished and others are in process to validate performance and life cycle cost impact to component, subsystem and the total system.

A multi-year $2.2 billion JSF Concept Demonstration effort commenced in November 1996 with competitive contract awards to Boeing and Lockheed Martin for
Concept Demonstration Programs.  These competing contractors will build and fly concept demonstrator aircraft, conduct concept unique ground demonstrators, and
continue refinement of their ultimate delivered weapon system concepts.  Specifically, Boeing and Lockheed Martin will demonstrate commonality and modularity,
Short Take Off/ Vertical Land (STOVL)  hover and transition, and low speed handling qualities of their respective weapon system concepts.  Pratt and Whitney is
providing propulsion hardware and engineering support for both Boeing’s and Lockheed Martin’s on-going JSF Concept Demonstration efforts.  The JSF Concept
Demonstration approach has several benefits:

(1)  Maintains the competitive environment prior to E&MD and provides for two different STOVL approaches and two different aerodynamic configurations.
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(2)  Demonstrates the viability of a multi-service family of variants with high commonality and modularity between CTOL, CV and STOVL variants.
(3)  Provides affordable and low risk technology transition to the JSF E&MD phase.

The JSF Alternate Engine Program, with General Electric, continues development of an alternate engine for production..

Downselect to a single prime weapon system contractor for E&MD and Milestone II are planned in FY 2001.  JSF production is planned to begin in FY 2005.

(U)  F.  Schedule Profile

FY 1998 FY 1999 FY 2000 FY 2001
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

(U)  Commenced Concept Development
Phase: Dec 94
(U)  Released RFP for Concept
Demonstration Efforts: Mar 96
(U)  Designated a joint, DoD, Acquisition
Category ID Program by USD(A&T): Apr
96
(U) Competitively awarded Concept
Demonstration Contracts to Boeing and
Lockheed Martin:  Nov 1996
Complete Joint Operational Requirements
Document (JORD) Approval: Dec 99

X

 (U)  Milestone II for JSF E&MD: Mar 01 X
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 (U)  A.  Project Cost Breakdown ($ in Thousands)

Project Cost Categories: FY 1998 FY 1999 FY 2000 FY 2001

(U)  a. Weapon System Concept Demonstrations Contracts
(including flying demonstrations)

717,026 670,284 357,791 20,092

(U)  b. Alternate Engine Program 34,956 25,790 33,000

(U)  c. Technology Maturation and Systems Engineering
               Support Total

179,584 195,011 76,000 13,304

                      Breakout:
Technology Maturation
Airframe 1,442 1,228 1,500
Flight Systems 29,867 37,107 9,842
Manufacturing & Producibility 4,630 4,215 1,700
Propulsion 36,316 23,037 3,600
Mission Systems 61,596 90,625 24,340 8,848

Subtotal - Technology Maturation 133,851 156,212 40,982 8,848
Plus:  Systems Engineering Support 45,733 38,799 35,018 4,456

(U)  d. Prognostics and Health Management/ Supportability
and Training

23,325 28,009 22,438 11,944

(U)  f. Requirements: 20,642 13,328 10,000 3,400

(U)  g. Mission Support 15,005 15,174 11,183 1,880

(U)  h.  Anticipated Service Reductions 7,980

(U)  i.  Identified as candidate for SBIR (USN) 11,003
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Project Cost Categories: FY 1998 FY 1999 FY 2000 FY 2001

(U)  j.  Identified as candidate for SBIR (USAF) 11,219

(U)  Total 990,538 977,798 510,412 50,620

Funding Resources:
0603800F 444,277 454,789 235,374 22,558
0603800N 448,236 468,509 241,238 25,762
0603800E 20,925 0 0 0
United Kingdom 55,000 34,000 26,000
Multi-Lateral 17,800 7,500 5,100 1,700
Canada 4,300 3,000 2,700 600
 Italy 10,000

(U)  Total 990,538 977,798 510,412 50,620

(U)  B.  Budget Acquisition History and Planning Information ($ in Thousands)

Performing Organizations:
Contractor or
Government
Performing Activity

Contract
Method/
Type or
Funding
Vehicle

Award or
Obligation
Date

Performing
Activity

EAC

Project
Office
EAC

Total
Prior to
FY 1998

Budget
FY 1998

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to
Complete

Total
Program

Product Development Organizations:

Strike Warfare Concept Studies (Total Prior to FY 2000)
Miscellaneous Various Oct93 -

Sep94
11,467 11,467 11,467 11,467

Technology Maturation Concept Exploration Phase (Total Prior to FY 2000)
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Contractor or
Government
Performing Activity

Contract
Method/
Type or
Funding
Vehicle

Award or
Obligation
Date

Performing
Activity

EAC

Project
Office
EAC

Total
Prior to
FY 1998

Budget
FY 1998

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to
Complete

Total
Program

Fld. Act. Various Oct93 -
Sep94

3,432 3,432 3,432 3,432

Strike Warfare Systems Design Development(Total Prior to FY 2000)
Boeing C/CPFF Dec 94 32,770 32,770 32,770 32,770
 Seattle WA
McAir C/CPFF Dec 94 23,708 23,708 23,708 23,708
 St. Louis MO
Northrop C/CPFF Dec 94 21,358 21,358 21,358 21,358
 Pico Rivera CA
Lockheed C/CPFF Dec 94 28,311 28,311 28,311 28,311
 Fort Worth, TX
Miscellaneous Various Various 1,121 1,121 1,121 1,121
Fld. Activ. Various Oct95-

Sep96
8,322 8,322 8,322 8,322

SUBTOTAL 115,590 115,590 115,590 115,590

ASTOVL (Total Prior to FY 2000)
Lockheed SS/CPFF Oct 94 16,416 16,416 16,416 16,416
Boeing SS/CPFF Jan 95 11,200 11,200 11,200 11,200
Miscellaneous Various Various 15,539 15,539 15,539 15,539
SUBTOTAL 43,155 43,155 43,155 43,155

Core Team Support (Total Prior to FY 2000)
Fld. Activ. Various Oct 96-

Sep 97
2,522 2,522 2,522 2,522

Weapon System Concept Demonstrations (including flying demonstrators and supporting propulsion efforts)
Boeing C/CPFF Nov 96 644,852 644,852 72,208 195,527 223,734 142,491 10,892 644,852
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Contractor or
Government
Performing Activity

Contract
Method/
Type or
Funding
Vehicle

Award or
Obligation
Date

Performing
Activity

EAC

Project
Office
EAC

Total
Prior to
FY 1998

Budget
FY 1998

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to
Complete

Total
Program

Lockheed C/CPFF Nov 96 701,850 701,850 105,900 215,900 231,950 139,100 9,000 701,850
Pratt & Whitney SS/CPAF Nov 96 751,148 751,148 216,936 285,230 188,808 59,974 200 751,148
  West Palm Beach
FL
*includes government managed equipment
Note: Pratt & Whitney Total Program excludes award fees reflected below.
Award Fees
Pratt & Whitney C/CPFF 77,070 77,070 14,683 20,369 25,792 16,226 77,070
SUBTOTAL 2,174,920 2,174,920 409,727 717,026 670,284 357,791 20,092 2,174,920

Alternative Engine Program
General Electric SS/CPFF Nov 95 7,000 7,000 7,000 7,000
   Cincinnati, OH
GE SS/CPFF Feb 97 118,746 118,746 25,000 34,956 25,790 33,000 118,746
SUBTOTAL 125,746 125,746 32,000 34,956 25,790 33,000 125,746

Technology Maturation
Airframe
McAir SS/CPFF Dec 94 19,240 19,240 19,240 19,240
Miscellaneous Various Various 2,985 2,985 1,885 100 500 500 2,985
Fld. Activ. Various Oct99-

Sep00
5,964 5,964 2,894 1,342 728 1,000 5,964

SUBTOTAL 28,189 28,189 24,019 1,442 1,228 1,500 28,189

Flight Systems
Lockheed C/CPFF Dec 94 50,748 50,748 31,386 10,129 7,731 1,502 50,748
McAir C/CPFF Dec 94 64,821 64,821 31,601 15,300 13,300 4,620 64,821
TBD TBD TBD 8,000 8,000
Miscellaneous Various Various 10,001 10,001 8,433 657 600 311 10,001
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Contractor or
Government
Performing Activity

Contract
Method/
Type or
Funding
Vehicle

Award or
Obligation
Date

Performing
Activity

EAC

Project
Office
EAC

Total
Prior to
FY 1998

Budget
FY 1998

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to
Complete

Total
Program

Fld. Activ. Various Oct99-
Sep00

24,136 24,136 9,798 3,693 7,356 3,289 24,136

SUBTOTAL 157,706 157,706 81,218 29,779 36,987 9,722 157,706
Manufacturing & Producibility
Hughes C/CPFF Dec 94 5,065 5,065 5,065 5,065
  Los Angeles CA
Lockheed C/CPFF Dec 94 10,560 10,560 4,733 2,767 2,890 170 10,560
General Res. Corp. C/CPFF Dec 94 1,945 1,945 1,945 1,945
   Huntsville AL
Scaled Comp C/CPFF Jun 97 2,000 2,000 2,000 2,000
Lockheed C/CPFF Aug 98 700 700 700 700
Miscellaneous Various Various 1,613 1,613 1,008 335 270 1,613
Fld. Activ. Various Oct99-

Sep00
5,871 5,871 2,458 828 1,055 1,530 5,871

SUBTOTAL 27,754 27,754 17,209 4,630 4,215 1,700 27,754

Propulsion
Pratt/Whitney C/CPFF Dec 94 5,448 5,448 5,448 5,448
GE SS/CPFF Dec 94 5,681 5,681 5,681 5,681
Pratt/Whitney SS/CPFF Nov 95 30,000 30,000 30,000 30,000
GE SS/CPFF Feb 97 3,000 3,000 3,000 3,000
Pratt/Whitney SS/CPFF Feb 97 26,777 26,777 10,559 12,429 3,789 26,777
Pratt/Whitney SS/CPFF Mar 97 3,640 3,640 3,640 3,640
Pratt/Whitney SS/TBD Dec 97 8,200 8,200 2,400 4,600 1,200 8,200
NASA NASA Aug 98 700 700 700 700
Miscellaneous Various Various 12,895 12,895 12,895 12,895
Fld. Activ. Various Oct99-

Sep00
46,132 46,132 5,897 18,587 18,048 3,600 46,132

SUBTOTAL 142,473 142,473 79,520 36,316 23,037 3,600 142,473
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Contractor or
Government
Performing Activity

Contract
Method/
Type or
Funding
Vehicle

Award or
Obligation
Date

Performing
Activity

EAC

Project
Office
EAC

Total
Prior to
FY 1998

Budget
FY 1998

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to
Complete

Total
Program

Mission Systems
TI C/CPFF Dec 94 2,464 2,464 2,464 2,464
  Plano TX
Lockheed SS/CPFF Dec 95 6,856 6,856 5,256 1,600 6,856
McAir SS/CPFF Dec 95 6,524 6,524 4,924 1,600 6,524
Raytheon C/CPFF Dec 95 53,368 53,368 13,772 13,502 22,582 3,512 53,368
Northrop Grumman C/CPFF Dec 95 46,915 46,915 12,448 13,498 19,272 1,697 46,915
  Baltimore MD
Boeing C/CPFF Mar 96 32,864 32,864 4,174 11,000 16,700 990 32,864
Lockheed C/CPFF Mar 96 32,888 32,888 4,143 10,840 16,700 1,205 32,888
Boeing C/CPFF Jan 98 10,724 10,724 1,100 2,500 2,747 4,377 10,724
Lockheed C/CPFF Feb 98 10,563 10,563 1,100 2,500 2,747 4,216 10,563
Hughes C/CPFF Dec 94 3,681 3,681 3,681 3,681
Classified Classified 3,000 3,000 2,000 1,000 3,000
Miscellaneous Various Various 27,855 27,855 19,783 314 3,114 4,644 27,855
Fld. Activ. Various Oct99-

Sep00
34,992 34,992 17,528 4,755 5,956 6,498 255 34,992

SUBTOTAL 272,694 272,694 88,173 61,309 90,324 24,040 8,848 272,694

Systems
Engineering Spt
Miscellaneous Various Various 23,975 23,975 4,780 7,213 5,667 5,658 657 23,975
Fld. Activ. Various Oct99-

Sep00
136,839 136,839 33,578 38,070 36,632 28,860 3,699 136,839

SUBTOTAL 160,814 160,814 38,358 45,283 38,299 34,518 4,356 160,814
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FY 1998

Budget
FY 1998

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to
Complete

Total
Program

Prognostics and
Health Management
and Supportability
and Training
Boeing C/CPFF Jun 97 11,024 11,024 750 3,700 3,706 2,868 11,024
Lockheed C/CPFF Apr 97 13,047 13,047 2,050 3,000 5,350 2,647 13,047
Pratt/Whitney C/CPFF Jun 97 10,100 10,100 3,920 6,180 10,100
General Electric C/CPFF 1,500 1,500 1,500 1,500
Classified
  Project 3 C/CPFF Dec 94 8,576 8,576 5,262 2,564 750 8,576
  Project 4 C/CPFF Dec 94 5,549 5,549 3,563 1,236 750 5,549
Boeing C/CPFF Jun 97 3,387 3,387 1,000 1,375 1,012 3,387
Lockheed C/CPFF Jun 97 4,000 4,000 1,000 1,375 1,625 4,000
Boeing C/CPFF Dec 98 7,730 7,730 2,465 4,265 1,000 7,730
Lockheed C/CPFF Jan 99 7,730 7,730 2,465 4,265 1,000 7,730
New Contract TBD Mar 01 7,000 7,000 7,000 7,000
Miscellaneous Various Various 10,209 10,209 2,830 985 3,394 2,500 500 10,209
Fld. Activ. Various Oct99-

Sep00
21,529 21,529 5,317 2,885 4,990 5,893 2,444 21,529

SUBTOTAL 111,381 111,381 25,692 23,300 28,007 22,438 11,944 111,381

Modeling and
Simulation and
Analysis, Threat,
COPT and Core
Support
Miscellaneous Various Various 57,440 57,440 22,098 15,963 9,281 7,583 2,515 57,440
Fld. Activ. Various Oct99-

Sep00
24,711 24,711 14,809 4,199 3,001 2,017 685 24,711
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BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)
PROJECT

2025
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UNCLASSIFIED

Contractor or
Government
Performing Activity

Contract
Method/
Type or
Funding
Vehicle

Award or
Obligation
Date

Performing
Activity

EAC

Project
Office
EAC

Total
Prior to
FY 1998

Budget
FY 1998

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to
Complete

Total
Program

SUBTOTAL 82,151 82,151 36,907 20,162 12,282 9,600 3,200 82,151

Mission Support
Institute for Defense
Anal

Grant Jan 97 2,500 2,500 2,500 2,500

Fld. Activ. Various Oct99-
Sep00

32,739 32,739 12,725 6,564 7,332 3,438 1,880 32,739

SUBTOTAL 35,239 35,239 15,225 6,564 7,332 3,438 1,880 35,239

Support and Management Organizations (CS):
ANSER SS/CPFF Apr 94 28,981 28,981 14,821 4,720 4,720 4,720 28,981
  Arlington VA
Miscellaneous Various Various 26,023 26,023 11,236 5,051 5,091 4,345 300 26,023
SUBTOTAL 55,004 55,004 26,057 9,771 9,811 9,065 300 55,004

Test and Evaluation Organizations:  (Included Above)

(U) B. Budget Acquisition History and Planning Information Continued ($ in Thousands)
Government Furnished Property:

Not Applicable

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Subtotal Product Development 1,024,214 980,767 937,768 501,347 50,320 3,494,416
Subtotal Support and Management 26,057 9,771 9,811 9,065 300 55,004
Services’ General Reductions 7,980
SBIR Assessment (USN) 11,003
Identified as source for SBIR (USAF) 11,219
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RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)
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UNCLASSIFIED

Subtotal Test and Evaluation Subtotal Test and Evaluation (Included Above)

Total Project 1,050,271 990,538 977,798 510,412 50,620 3,579,639
*Includes Air Force, Navy,DARPA, UK, Multi-Lateral, Canadian and Italian Funding
** $30,202 thousand represents General Services Reductions.
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